

Project Planning Phase

Field	Details
Date	03 July 2026
Team ID	Individual Project
Project Name	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Dataset Collection	USN-1	As a student, I want to collect UNESCO World Heritage Sites dataset so that I can perform analysis.	2	High	Self
Sprint-1	Data Cleaning	USN-2	As a student, I want to remove missing values and duplicate records for accurate analysis.	3	High	Self
Sprint-1	Data Preprocessing	USN-3	As a student, I want to prepare the dataset for Tableau visualization.	2	High	Self
Sprint-2	Dashboard Design	USN-4	As a student, I want to create Dashboard-1 showing overview of UNESCO Heritage Sites.	5	High	Self

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-2	Dashboard Analysis	USN-5	As a student, I want to create Dashboard-2 for trend, danger sites and forecasting analysis.	5	High	Self
Sprint-3	Tableau Story	USN-6	As a student, I want to create a Tableau Story explaining all dashboard insights.	3	Medium	Self
Sprint-3	Flask Integration	USN-7	As a student, I want to embed Tableau dashboards into a Flask web application.	5	High	Self
Sprint-3	Navigation	USN-8	As a student, I want navigation buttons between Home, Dashboard and Story pages.	2	Medium	Self
Sprint-4	Testing	USN-9	As a student, I want to test dashboard responsiveness and functionality.	3	High	Self
Sprint-4	Documentation	USN-10	As a student, I want to prepare project documentation and final report.	2	High	Self
Sprint-4	GitHub Repository	USN-11	As a student, I want to upload all project files to GitHub repository.	2	Medium	Self
Sprint-4	Final Deployment	USN-12	As a student, I want to publish Tableau dashboards and complete project deployment.	3	High	Self

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	7	5 Days	01 Jul 2026	05 Jul 2026	7	05 Jul 2026
Sprint-2	10	6 Days	06 Jul 2026	11 Jul 2026	10	11 Jul 2026
Sprint-3	10	6 Days	12 Jul 2026	17 Jul 2026	10	17 Jul 2026
Sprint-4	10	5 Days	18 Jul 2026	22 Jul 2026	10	22 Jul 2026

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	7	5 Days	01 Jul 2026	05 Jul 2026	7	05 Jul 2026
Sprint-2	10	6 Days	06 Jul 2026	11 Jul 2026	10	11 Jul 2026
Sprint-3	10	6 Days	12 Jul 2026	17 Jul 2026	10	17 Jul 2026
Sprint-4	10	5 Days	18 Jul 2026	22 Jul 2026	10	22 Jul 2026

Velocity Calculation

Total Story Points = 37

Sprint Duration = 22 Days

Average Velocity

$AV = \text{Total Story Points} \div \text{Total Days}$

$AV = 37 \div 22 = 1.68 \text{ Story Points / Day}$